COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 28/ 2016

ESTI MATE SUMVARY 10: 12: 07
CONTI D C18147 ESTI MATE NO 0032 PROG SPEC YR 2005
PCN: 18147-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 419.5 DAYS TI VE ALLOW 425 CALENDAR DAYS
SHB8: CHERRY CREEK BRI DGE REP - PERCENT TIME  98.71 ORI G TI ME ALLON 425 CALENDAR DAYS
PRQIECT NO FBRO88A- 031
SHB8: CHERRY CREEK BRI DGE REP -
NAVE OF ROAD: 088B
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 04/ 28/ 2016 DATE TI ME STARTED 11/06/2013
7353 S. EAGLE STREET DATE LET 09/ 12/ 2013 DATE WORK BEGAN
DATE AWARDED 10/ 03/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 22/ 2013 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303) 627- 2600 DATE NOTI CE TO PROCEED 11/ 06/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 16, 932, 246. 86 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 16, 726, 371. 38 NON- PARTI CI PATI NG 16, 693, 328. 82 111, 713. 35
PERCENT COVPLETE: 98. 59% TOTAL EARNI NGS 16, 693, 328. 82 111,713.35
FUNDS AVAI LABLE: $ 238,918.04 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 16, 693, 328. 82 111, 713. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE -18,278. 99 232, 616. 58
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 16, 675, 049. 83 344, 329. 93
LI QU DATED DANMAGES 0.00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 16, 675, 049. 83 344, 329. 93
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 344, 329. 93

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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ESTI MATE RUN 04/ 28/ 2016

10: 12: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 612. 00
260. 00
4,732.00
0. 00
29, 700. 00
0. 00
19, 968. 00
0. 00
15, 070. 00
0. 00
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0. 00
16, 919. 88
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0. 00
500. 00



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQIECT: FBRO88A- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (18058)
0060 504- 08255 *Masonry Landscape Wall (Dry Stack) 455. 000 455. 000
SF 0. 000 0. 00
32. 00000 455. 000 14, 560. 00
0065 506-00412  Soil Riprap (12 Inch) 1, 093. 000 1, 093. 000
CY 0. 000 0. 00
47. 00000 1, 093. 000 51, 371. 00
0070 514-00200 Pedestrian Railing (Steel) 175. 000 175. 000
LF 0. 000 0. 00
110. 00000 175. 000 19, 250. 00
0075 608- 00005 *Concrete Sidewal k (Special) 2, 037. 000 2,037. 000
SY 0. 000 0. 00
34. 00000 2,037.000 69, 258. 00
0080 608-00006  *Concrete Sidewalk (6 Inch) 1, 902. 000 1, 902. 000
SY 0. 000 0. 00
25. 00000 1, 902. 000 47, 550. 00
0085 608-00010 *Concrete Curb Ranp 0. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0090 609-20010 *Curb Type 2 (Section B) 38. 000 38. 000
LF 0. 000 0. 00
13. 00000 38. 000 494. 00
0095 609-21010 *Curb and CQutter Type 2 (Section I-B) 88. 000 88. 000
LF 0. 000 0. 00
10. 00000 88. 000 880. 00
0100 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 194. 000 1, 194. 000
LF 0. 000 0. 00
11. 00000 1, 194. 000 13, 134. 00
0105 609-24008  *Gutter Type 2 (8 Foot) 171. 000 171. 000
LF 0. 000 0.00
25. 00000 171. 000 4,275. 00
0110 610-00055  Median Cover Material (Stone) 5, 687. 000 5, 687. 000
SF 0. 000 0. 00
2.40000 5, 687. 000 13, 648. 80



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBRO8BA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY (18058)
0115 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 2.000
EACH 0. 000 0. 00
510. 00000 2.000 1, 020. 00
0115 MATERI AL ALLOMNCE HPS 150 Watt 0. 000
EACH 0. 000 0. 00
997. 57000 0. 000 0. 00
0120 619- 00000 Water Meter and Vaul t 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0125 619-40160 2 Inch Copper Pipe 35. 000 35. 000
LF 0. 000 0. 00
41. 00000 35. 000 1, 435. 00
0130 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1380 900- 00004 Added Item (Cubic Yard)/ Unclassified Excavation 4, 102. 000 4,102. 000
(Conplete in Place) oy 0. 000 0. 00
6. 58000 4,102. 000 26,991. 16
1400 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 500. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1405 613- 00306 *3 Inch Electrical Conduit (Bored) Loops 220. 000 0. 000
LF 0. 000 0. 00
25. 30000 0. 000 0. 00
1410 614-72872 *Loop Detector (Mcro Type) 11. 000 0. 000
EACH 0. 000 0. 00
1, 512. 50000 0. 000 0. 00
1415 613-07003 *Type Three Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 006. 50000 0. 000 0. 00
1420 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 9. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00



CONTI D: C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBRO88A- 031 ESTI MATE NO. 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY (18058)
1425 613-10000 *Wring Loops 1. 000 0. 000
LS 0. 000 0. 00
7, 947. 50000 0. 000 0. 00
1430 630- 00008 *Traffic Control (Special) Loops 1. 000 0. 000
LS 0. 000 0. 00
6, 655. 00000 0. 000 0. 00
1435 950- 00004 *Mobi | i zati on Loops 0. 000 0. 000
DOL 0. 000 0. 00
7, 205. 00000 0. 000 0. 00
1445 950- 00004 Mobi |i zation Loops 7, 205. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 596,576.10 $ 260.00% 503, 840. 60
CAT NO0250 BE ROADWAY
0135 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0. 00
55, 900. 00000 1.000 55, 900. 00
0140 202- 00019 Renoval of Inlet 3. 000 3. 000
EACH 0. 000 0. 00
690. 00000 3. 000 2,070. 00
0145 202- 00021 Renoval of Manhol e 14. 000 14. 000
EACH 0. 000 0. 00
440. 00000 14. 000 6, 160. 00
0150 202- 00027 Renoval of Riprap 1,277.000 1,277.000
Sy 0. 000 0. 00
9. 50000 1,277.000 12,131.50
0155 202-00031 Renoval of Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1.000 1,100. 00
0160 202- 00032 Renoval of Valve 4.000 4.000
EACH 0. 000 0. 00
270. 00000 4.000 1, 080. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0165 202- 00035 Renoval of Pipe 5, 382. 000 5, 382. 000
LF 0. 000 0. 00
17. 00000 5, 382. 000 91, 494. 00
0170 202- 00037 Renoval of End Section 7.000 7.000
EACH 0. 000 0. 00
180. 00000 7.000 1, 260. 00
0175 202-00090 *Renoval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
13. 00000 6. 000 78. 00
0180 202-00190 Renoval of Concrete Median Cover Materi al 574. 000 574. 000
SY 0. 000 0. 00
9. 50000 574. 000 5,453. 00
0185 202- 00200 Renoval of Sidewal k 710. 000 710. 000
SY 0. 000 0. 00
8. 50000 710. 000 6, 035. 00
0190 202-00202 Renoval of CQutter 0. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 202- 00203 Renoval of Curb and Cutter 2, 205. 000 2,205. 000
LF 0. 000 0. 00
5. 50000 2,205. 000 12,127.50
0200 202- 00206 Renoval of Concrete Curb Ranp 9. 000 9. 000
SY 0. 000 0. 00
60. 00000 9. 000 540. 00
0205 202-00220 *Renoval of Asphalt Mat 19, 097. 000 19, 097. 000
SY 0. 000 0. 00
4. 30000 19, 097. 000 82,117. 10
0210 202-00240 *Renoval of Asphalt Mat (Pl aning) 31, 326. 000 31, 326. 000
SY 0. 000 0. 00
1. 20000 31, 326. 000 37,591. 20
0215 202- 00250 *Renoval of Pavenent Marking 11, 491. 000 11, 491. 000
SF 0. 000 0. 00

1. 30000 11, 491. 000 14, 938. 30



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0220 202-00700 *Renoval of Light Standard 6. 000 6. 000
EACH 0. 000 0.00
310. 00000 6. 000 1, 860. 00
0225 202-00810 *Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
82. 00000 3. 000 246. 00
0230 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0. 00
0235 202-01000 *Renoval of Fence 442. 000 442. 000
LF 0. 000 0. 00
3. 10000 442. 000 1,370. 20
0240 202-01130 *Renoval of CGuardrail Type 3 25. 000 25. 000
LF 0. 000 0. 00
11. 00000 25. 000 275.00
0245 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0.00
380. 00000 4.000 1, 520. 00
0250 202-04002 *C ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0255 202-04005 *C ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0260 202-04100 Abandon Vel | 3. 000 3. 000
EACH 0. 000 0.00
1, 200. 00000 3. 000 3, 600. 00
0265 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 139, 394. 000 139, 394. 000
CcY 0. 000 0.00
6. 58000 139, 394. 000 917, 212. 52
0270 203-00100 Muck Excavation 476. 000 476. 000
CcY 0. 000 0. 00

4. 00000 476. 000 1, 904. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0275 203-01500 Bl adi ng 50. 000 25. 000
HOUR 0. 000 0. 00
140. 00000 25. 000 3, 500. 00
0280 203-01510 Backhoe 100. 000 89. 000
HOUR 0. 000 0. 00
160. 00000 89. 000 14, 240. 00
0285 203-01550 Dozi ng 110. 000 110. 000
HOUR 0. 000 0. 00
140. 00000 110. 000 15, 400. 00
0290 203- 01590 Front End Loader (Rubber Tire) 40. 000 40. 000
HOUR 0. 000 0. 00
120. 00000 40. 000 4, 800. 00
0295 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0300 203-01597 *Pot hol i ng 350. 000 271. 000
HOUR 0. 000 0. 00
180. 00000 271. 000 48, 780. 00
0305 203-01622 *Sweepi ng (Wth Pickup Broom 116. 000 116. 000
HOUR 0. 000 0. 00
140. 00000 116. 000 16, 240. 00
0310 206-00510 Filter Material (dass A 813. 000 813. 000
CY 0. 000 0. 00
46. 00000 813. 000 37, 398. 00
0315 207-00205  Topsoi | 38, 271. 000 38, 271. 000
CY 0. 000 0. 00
6. 00000 38, 271. 000 229, 626. 00
0320 208-00002  *Erosion Log Type 1 (12 Inch) 15, 373. 000 15, 373. 000
LF 0. 000 0. 00
4. 10000 15, 373. 000 63, 029. 30
0325 208-00020 *Silt Fence 153. 000 153. 000
LF 0. 000 0. 00

1. 30000 153. 000 198. 90



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0330 208-00035 *Aggr egat e Bag 276. 000 276. 000
LF 0. 000 0. 00
7.50000 276. 000 2,070. 00
0335 208-00040 *Check Dam 12. 000 12. 000
EACH 0. 000 0. 00
490. 00000 12. 000 5, 880. 00
0340 208- 00045 *Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0345 208- 00051 *StormDrain Inlet Protection (Type I) 20. 000 20. 000
LF 0. 000 0. 00
7.50000 20. 000 150. 00
0350 208- 00052 *StormDrain Inlet Protection (Type I1) 153. 000 153. 000
LF 0. 000 0. 00
120. 00000 153. 000 18, 360. 00
0355 208-00070 Vehi cl e Tracki ng Pad 28. 000 28. 000
EACH 0. 000 0. 00
1, 500. 00000 28. 000 42, 000. 00
0360 208-00103 Renoval and Di sposal of Sedinent (Labor) 603. 000 603. 000
HOUR 0. 000 0. 00
41. 00000 603. 000 24,723.00
0365 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 318. 000 318. 000
HOUR 0. 000 0. 00
95. 00000 318. 000 30, 210. 00
0370 208-00106 *Sweepi ng (Sedi ment Renoval ) 221. 000 221. 000
HOUR 0. 000 0. 00
140. 00000 221. 000 30, 940. 00
0375 208- 00206 Erosi on Control Supervisor 532. 000 532. 000
DAY 0. 000 0. 00
15. 00000 532. 000 7,980. 00
0380 208-00400 Water Control 1. 000 1. 000
LS 0. 000 0. 00
15, 600. 00000 1. 000 15, 600. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQIECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0385 208- 00500 *Swal e Protection Type 1 373. 000 373. 000
LF 0. 000 0.00
13. 00000 373. 000 4,849. 00
0390 208- 00504 *Swal e Protection Type 4 46. 000 46. 000
LF 0. 000 0.00
22. 00000 46. 000 1,012. 00
0395 208- 00505 *Swal e Protection Type 5 201. 000 201. 000
LF 0. 000 0.00
26. 00000 201. 000 5, 226. 00
0400 208- 00506 Swal e Protection Type 6 170. 000 170. 000
LF 0. 000 0.00
100. 00000 170. 000 17, 000. 00
0405 208- 00510 *Streanbank Stabilization Type 1 0. 000 0. 000
LF 0. 000 0.00
180. 00000 0. 000 0.00
0410 208-00512 Streanbank Stabilization Type 2 410. 000 410. 000
LF 0. 000 0.00
350. 00000 410. 000 143, 500. 00
0415 209- 00100 *Wat er (Landscapi ng) 148. 000 0. 000
MGAL 0. 000 0.00
170. 00000 0. 000 0.00
0420 209- 00200 *Ti me- Rel eased Water Product 4, 100. 000 4,100. 000
EACH 0. 000 0.00
4.90000 4,100. 000 20, 090. 00
0425 210- 00050 Reset Fire Hydrant 2. 000 2.000
EACH 0. 000 0.00
7, 000. 00000 2.000 14, 000. 00
0430 210-00810 *Reset Ground Sign 1. 000 1.000
EACH 0. 000 0.00
150. 00000 1. 000 150. 00
0435 210- 01000 *Reset Fence 10. 000 10. 000
LF 0. 000 0.00

10. 00000 10. 000 100. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBRO88A- 031 ESTI MATE NO 0032 10:12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0250 BE ROADWAY
0440 210-04010 Adj ust Manhol e 39. 000 39. 000
EACH 0. 000 0. 00
430. 00000 39. 000 16, 770. 00
0445 210- 04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0450 210- 04050 Adj ust Val ve Box 14. 000 14. 000
EACH 0. 000 0. 00
480. 00000 14. 000 6, 720. 00
0455 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0460 212-00006 *Seeding (Native) 55. 000 51. 400
ACRE 0. 000 0. 00
660. 00000 51. 400 33, 924. 00
0465 212- 00047 *Soi | Preparation (Special) 55. 000 51. 400
ACRE 0. 000 0. 00
2,100. 00000 51. 400 107, 940. 00
0470 213-00003 *Mul ching (\Weed Free) 50. 000 45. 190
ACRE 0. 000 0. 00
460. 00000 45. 190 20, 787. 40
0475 213-00061 *Mul ch Tacki fier 19, 000. 000 18, 038. 000
LB 0. 000 0. 00
2.00000 18, 038. 000 36, 076. 00
0480 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 150 7,545. 00
50, 300. 00000 0. 150 7,545. 00
0485 214-00201  *Deciduous Tree (Tubeling) 1, 150. 000 1, 050. 000
EACH 0. 000 0. 00
15. 00000 1, 050. 000 15, 750. 00
0490 214-00301 *Deci duous Shrub (Tubel i ng) 3, 350. 000 3, 050. 000
EACH 0. 000 0. 00
15. 00000 3, 050. 000 45, 750. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQIECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0495 214- 00509 *Evergreen Tree (8 Foot) (Ball and Burlap) (Furnish 40. 000 40. 000
Ol
Y EACH 0. 000 0. 00
290. 00000 40. 000 11, 600. 00
0500 216-00037 *Soi | Retention Bl anket (Coconut) 22,235. 000 22,235. 000
SY 0. 000 0. 00
2.10000 22,235. 000 46, 693. 50
0505 217- 00000 Her bi ci de Tr eat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0510 217-00020 *Her bi ci de Treat nent 225. 000 206. 000
HOUR 0. 000 0. 00
80. 00000 206. 000 16, 480. 00
0515 240- 00000 *WIdlife Biologist 48. 000 48. 000
HOUR 0. 000 0. 00
73. 00000 48. 000 3,504. 00
0520 240-00010 Renoval of Nests 1. 000 1. 000
HOUR 0. 000 0. 00
81. 00000 1. 000 81. 00
0525 304-01000 Aggregate Base Course (C ass 1) 768. 000 768. 000
TON 0. 000 0. 00
23. 00000 768. 000 17, 664. 00
0530 304- 06000 *Aggregat e Base Course (C ass 6) 7,837.470 7,837.470
TON 0. 000 0. 00
19. 00000 7,837.470 148, 911. 93
0535 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 142. 000 142. 000
SY 0. 000 0. 00
74. 00000 142. 000 10, 508. 00
0540 403-00800 *Ener gency Pot hol e Repair 56. 330 56. 330
TON 0. 000 0. 00
470. 00000 56. 330 26, 475. 10
0545 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3, 958. 960 3, 958. 960
TON 0. 000 0. 00

110. 00000 3, 958. 960 435, 485. 60



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQIECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0550 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 6, 637. 730 6, 637. 730
TON 0. 000 0. 00
65. 00000 6, 637. 730 431, 452. 45
0555 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 637. 000 1, 637. 000
GAL 0. 000 0. 00
2.50000 1, 637. 000 4,092. 50
0560 412- 00600 *Concrete Pavenent (6 |nch) 131. 000 33. 000
SY 0. 000 0. 00
50. 00000 33. 000 1, 650. 00
0565 412-01100 *Concrete Pavenent (11 Inch) 263. 000 263. 000
SY 0. 000 0. 00
70. 00000 263. 000 18, 410. 00
0570 420-00132 Geotextile (Separator) (Cass 1) 9, 796. 000 9, 796. 000
SY 0. 000 0. 00
1. 10000 9, 796. 000 10, 775. 60
0575 504- 08255 *Masonry Landscape Wall (Dry Stack) 1, 383. 000 1, 383. 000
SF 0. 000 0. 00
32. 00000 1, 383. 000 44, 256. 00
0580 506-00212 Riprap (12 Inch) 164. 000 164. 000
CcY 0. 000 0. 00
150. 00000 164. 000 24, 600. 00
0585 506-00224 Riprap (24 Inch) 1, 158. 000 1, 158. 000
CcY 0. 000 0. 00
58. 00000 1, 158. 000 67, 164. 00
0590 506-00412 Soil Riprap (12 Inch) 34. 000 34. 000
CcY 0. 000 0. 00
47. 00000 34. 000 1, 598. 00
0595 506-00424 Soil Riprap (24 Inch) 1, 481. 000 1, 481. 000
CcY 0. 000 0. 00
51. 00000 1, 481. 000 75, 531. 00
0600 601- 01025 Concrete O ass B (M scel | aneous) 115. 000 115. 000
CcY 0. 000 0. 00

150. 00000 115. 000 17, 250. 00
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PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQIECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0605 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 391. 000 1, 391. 000
LF 0. 000 0. 00
63. 00000 1, 391. 000 87, 633. 00
0610 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 245. 000 245. 000
LF 0. 000 0. 00
79. 00000 245. 000 19, 355. 00
0615 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 474.000 1,474.000
LF 0. 000 0. 00
79. 00000 1, 474.000 116, 446. 00
0620 603- 05018 18 Inch Reinforced Concrete End Section (Special) 16. 000 16. 000
EACH 0. 000 0. 00
2,500. 00000 16. 000 40, 000. 00
0625 603- 05024 24 Inch Reinforced Concrete End Section (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2,600. 00000 1. 000 2,600. 00
0630 603- 05030 30 Inch Reinforced Concrete End Section (Special) 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0635 603-10120 12 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
51. 00000 62. 000 3, 162. 00
0640 603-30012 12 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0. 00
170. 00000 4.000 680. 00
0645 603-50018 18 Inch Plastic Pipe 64. 000 64. 000
LF 0. 000 0. 00
190. 00000 64. 000 12, 160. 00
0650 604-00305 Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 300. 00000 3. 000 6, 900. 00
0655 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 300. 00000 1. 000 4, 300. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18147-BID ESTI MATE RUN 04/ 28/ 2016
PRQIECT: FBROSSA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
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0660 604- 16505 Inlet Type 16 (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4,500. 00
0665 604-16605 Inlet Type 16 (Triple) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0670 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0675 604-19210 Inlet Type R L 10 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
0680 604-19215 Inlet Type R L 10 (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
7,500. 00000 5. 000 37, 500. 00
0685 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0690 604- 30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0695 604-30010 Manhol e Sl ab Base (10 Foot) (ACWM) 6. 000 6. 000
EACH 0. 000 0. 00
2, 300. 00000 6. 000 13, 800. 00
0700 604-30015 Manhol e Sl ab Base (15 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 200. 00000 12. 000 38, 400. 00
0705 604- 39000 *Manhol e Speci al (ACWM) 8. 000 8. 000
EACH 0. 000 0. 00
7,900. 00000 8. 000 63, 200. 00
0710 604-83121 21 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 1, 486. 000 1, 486. 000
LF 0. 000 0. 00

67. 00000 1, 486. 000 99, 562. 00
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0715 605- 00040 4 Inch Perforated Pipe Underdrain 1, 808. 000 1, 808. 000
LF 0. 000 0. 00
11. 00000 1, 808. 000 19, 888. 00
0720 605-00120 12 Inch Perforated Pipe Underdrain 150. 000 150. 000
LF 0. 000 0. 00
29. 00000 150. 000 4, 350. 00
0725 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 207. 000 207. 000
LF 0. 000 0. 00
34. 00000 207. 000 7,038. 00
0730 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0735 606- 02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
2,100. 00000 3. 000 6, 300. 00
0740 607-11525 *Fence (Plastic) 10, 019. 000 10, 019. 000
LF 0. 000 0. 00
2.70000 10, 019. 000 27,051. 30
0745 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0750 608-00006 *Concrete Sidewal k (6 Inch) 1, 471. 000 1,471. 000
SY 0. 000 0. 00
25. 00000 1,471. 000 36, 775. 00
0755 608-00010 *Concrete Curb Ranp 25. 000 25. 000
SY 0. 000 0. 00
120. 00000 25. 000 3, 000. 00
0760 609-20010 *Qurb Type 2 (Section B) 25. 000 25. 000
LF 0. 000 0. 00
13. 00000 25. 000 325.00
0765 609-21010 *Qurb and Gutter Type 2 (Section |-B) 1, 091. 000 1, 091. 000
LF 0. 000 0. 00

10. 00000 1, 091. 000 10, 910. 00
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0770 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 708. 000 1, 708. 000
LF 0. 000 0. 00
11. 00000 1, 708. 000 18, 788. 00
0775 609-24008 *Qutter Type 2 (8 Foot) 24.000 24.000
LF 0. 000 0. 00
25. 00000 24.000 600. 00
0780 610- 00030 *Medi an Cover Material (Concrete) 5, 441. 000 5, 441. 000
SF 0. 000 0. 00
3. 60000 5, 441. 000 19, 587. 60
0785 610- 00055 Medi an Cover Material (Stone) 2, 794. 000 2,794.000
SF 0. 000 0. 00
2. 40000 2,794.000 6, 705. 60
0790 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0795 613-01100 *1 Inch BElectrical Conduit (Plastic) 160. 000 160. 000
LF 0. 000 0. 00
6. 00000 160. 000 960. 00
0800 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 210. 000 1, 210. 000
LF 0. 000 0. 00
8. 00000 1, 210. 000 9, 680. 00
0805 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 218. 000 1, 218. 000
LF 0. 000 0. 00
10. 00000 1, 218. 000 12, 180. 00
0810 613-07023 *Pul | Box (24"x36"x24") 6. 000 6. 000
EACH 0. 000 0. 00
920. 00000 6. 000 5, 520. 00
0815 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00
0820 613-34350 *Light Standard Metal (35 Foot) 14. 000 14. 000
EACH 0. 000 0. 00

3, 600. 00000 14. 000 50, 400. 00
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0820 MATERI AL ALLOMANCE Li ght Standards (35 Ft) 0. 000
EACH 0. 000 0. 00
3, 059. 09000 0. 000 0. 00
0825 613-40010 *Light Standard Foundati on 8. 000 8. 000
EACH 0. 000 0. 00
870. 00000 8. 000 6, 960. 00
0830 613-50100 *Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
6, 100. 00000 1. 000 6, 100. 00
0835 613-50150 *Secondary Service Pedest al 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0840 613-70250 *Luni naire H gh Pressure Sodium (250 Watt) 14. 000 14. 000
EACH 0. 000 0. 00
1, 300. 00000 14. 000 18, 200. 00
0840 MATERI AL ALLOMNCE Lumi naire HPS (250 Watt) 0. 000
EACH 0. 000 0. 00
997. 57000 0. 000 0. 00
0845 614- 00011 *Sign Panel (Oass I) 109. 000 109. 000
SF 0. 000 0. 00
18. 00000 109. 000 1, 962. 00
0850 614-00012 *Sign Panel (Oass I1) 103. 000 103. 000
SF 0. 000 0. 00
21. 00000 103. 000 2,163. 00
0855 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 12. 000 12. 000
EACH 0. 000 0. 00
170. 00000 12. 000 2, 040. 00
0860 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 9. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 9. 000 3, 150. 00
0865 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
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0870 614-87496 *Fi ber Qptic Cable (Single Mde) (96 Strands) 4, 600. 000 4, 600. 000
LF 0. 000 0. 00
6. 00000 4, 600. 000 27, 600. 00
0875 619- 00007 Connect To Existing Waterline 4. 000 4. 000
EACH 0. 000 0. 00
3, 600. 00000 4. 000 14, 400. 00
0880 619-06180 18 Inch Ductile Iron Pipe 1, 422. 000 1, 422.000
LF 0. 000 0. 00
140. 00000 1, 422. 000 199, 080. 00
0885 619- 50800 10 Inch Plastic Pipe 666. 000 666. 000
LF 0. 000 0. 00
120. 00000 666. 000 79, 920. 00
0890 619-50960 12 Inch Plastic Pipe 540. 000 540. 000
LF 0. 000 0. 00
68. 00000 540. 000 36, 720. 00
0895 619- 73050 6 Inch Blow Of Valve and Vault (ACW\) 1. 000 1. 000
EACH 0. 000 0. 00
7,200. 00000 1. 000 7,200. 00
0900 619-76144 18 Inch Butterfly Val ve 3. 000 3. 000
EACH 0. 000 0. 00
4, 000. 00000 3. 000 12, 000. 00
0905 621-00450 *Det our Pavenent 1, 704. 000 1, 704. 000
SY 0. 000 0. 00
45. 00000 1, 704. 000 76, 680. 00
0910 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
106, 800. 00000 1. 000 106, 800. 00
0915 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 436, 465. 36000 1. 000 1, 436, 465. 36
0920 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
24,100. 00000 1. 000 24,100. 00
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0925 627-00005 *Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0.00
0930 627-00007 *Epoxy Pavenent Marking (Special) 64. 000 64. 000
GAL 0. 000 0. 00
220. 00000 64. 000 14, 080. 00
0935 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 878. 000 878. 000
GAL 0. 000 0. 00
33. 00000 878. 000 28,974. 00
0940 627-01001 *Preformed Plastic Paverment Marking (Type 1) 1, 662. 000 1, 662. 000
SF 0. 000 0. 00
14. 00000 1, 662. 000 23, 268. 00
0945 627-30324 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 183. 000 183. 000
|
) SF 0. 000 0. 00
20. 00000 183. 000 3, 660. 00
0950 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 970. 000 970. 000
(Type
SF 0. 000 0. 00
11. 00000 970. 000 10, 670. 00
0955 629-01001  Survey Monunent (Type 1) 30. 000 30. 000
EACH 0. 000 0. 00
75. 00000 30. 000 2,250. 00
0960 629-01006  Survey Monunent (Type 6) 3.000 3. 000
EACH 0. 000 0. 00
50. 00000 3. 000 150. 00
0965 629-01011 Survey Monument (Type 1A) 2.000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0970 630-00000 *Fl aggi ng 952. 000 952. 000
HOUR 0. 000 0. 00
25. 00000 952. 000 23, 800. 00
0975 630-00003 *Uni forned Traffic Control 390. 000 390. 000
HOUR 0. 000 0. 00

72. 00000 390. 000 28, 080. 00
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0980 630- 00004 *Traffic Control Vehicle 3. 000 2.700
EACH 0. 000 0. 00
260. 00000 2.700 702. 00
0985 630- 00007 *Traffic Control Inspection 415. 000 415. 000
DAY 0. 000 0. 00
240. 00000 415. 000 99, 600. 00
0990 630-00012 *Traffic Control Managenent 233. 000 233. 000
DAY 0. 000 0. 00
310. 00000 233. 000 72,230. 00
0995 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 800
EACH 0. 000 0. 00
5. 00000 1. 800 9. 00
1000 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 7.200
EACH 0. 000 0. 00
100. 00000 7.200 720. 00
1005 630-80339 *Directional Barricade 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
1010 630-80341 *Construction Traffic Sign (Panel Size A) 34. 000 30. 600
EACH 0. 000 0. 00
21. 00000 30. 600 642. 60
1015 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 67.500
EACH 0. 000 0. 00
21. 00000 67.500 1, 417.50
1020 630- 80343 *Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 0. 000 0. 00
21. 00000 9. 000 189. 00
1025 630- 80344 *Construction Traffic Sign (Special) 151. 000 135. 900
SF 0. 000 0. 00
15. 00000 135. 900 2,038.50
1030 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 000 0. 00

3, 100. 00000 2.700 8, 370. 00
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1035 630- 80360 *Drum Channel i zi ng Devi ce 206. 000 185. 400
EACH 0. 000 0. 00
31. 00000 185. 400 5, 747. 40
1040 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 3. 600
EACH 0. 000 0. 00
31. 00000 3. 600 111. 60
1045 630-80370 Concrete Barrier (Tenporary) 3,612. 000 3, 250. 800
LF 0. 000 0. 00
26. 00000 3, 250. 800 84, 520. 80
1050 630-80380 *Traffic Cone 400. 000 360. 000
EACH 0. 000 0. 00
0. 50000 360. 000 180. 00
1055 630-80384  *Tubul ar Marker 76. 000 68. 400
EACH 0. 000 0. 00
31. 00000 68. 400 2,120. 40
1060 630-85011 *| npact Attenuator (Tenporary) 967. 000 870. 300
DAY 0. 000 0. 00
1. 00000 870. 300 870. 30
1065 630-85041 *Mobi | e Attenuator 97. 000 97. 000
DAY 0. 000 0. 00
100. 00000 97. 000 9, 700. 00
1070 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1075 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 700-70011 F/ A Partnering 2, 365. 830 2, 365. 830
F A 0. 000 0. 00
1. 00000 2, 365. 830 2, 365. 83
1085 700- 70012 F/ A Asphalt Pavenent |ncentive - 11, 471. 810 -11,471.810
FA 0. 000 0. 00
1. 00000 -11,471. 810 -11,471.81
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1090 700-70016 F/ A Fuel Cost Adj ustnent -49, 000. 000 -49, 284. 430
FA 0. 000 0. 00
1. 00000 -49, 284. 430 -49, 284. 43
1095 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -103, 530. 160 -103, 530. 160
F A 0. 000 0. 00
1. 00000 -103, 530. 160 -103, 530. 16
1105 700-70021 F/ A On- The-Job Trai nee 3, 000. 000 2, 589. 000
HOUR 0. 000 0. 00
1. 00000 2,589. 000 2,589. 00
1110 700-70060 F/' A Adjust Uilities 20, 000. 000 10, 648. 960
FA 0. 000 0. 00
1. 00000 10, 648. 960 10, 648. 96
1115 700- 70082 F/ A Furnish & Install Electrical Service 11, 410. 190 11, 410. 190
FA 0. 000 0. 00
1. 00000 11, 410. 190 11, 410. 19
1120 700- 70155 F/ A Pavenment Surface Course Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70310 *F/ A Landscapi ng 40, 000. 000 37,302. 190
FA 0. 000 0. 00
1. 00000 37,302. 190 37,302. 19
1130 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70589 F/ A Environnental Health & Safety Managenent 426. 250 426. 250
FA 0. 000 0. 00
1. 00000 426. 250 426. 25
1140 700-70594 F/ A DRB Standi ng Committee 9, 500. 000 9, 275. 000
FA 0. 000 0. 00

1. 00000 9, 275. 000 9, 275. 00
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1320 630- 80415 *Advanced Warning Fl ashing or Sequencing Panel (C Type) 288. 000 259. 200
DAY 0. 000 0. 00
97. 75000 259. 200 25, 336. 80
1325 900- 00010 Added Item (Hour)/ Additional Surveying hours for 73. 000 73. 000
st aki ng
HOUR 0. 000 0. 00
100. 00000 73. 000 7, 300. 00
1330 601- 01025 Conc CL B (Msc) Concrete (O ass B) for Pipe Encasenent 37.080 23. 300
cY 13.780 5,492. 85
398. 61000 37.080 14, 780. 46
1335 900- 00006 Added Item (Dollar)/ Drilled Shaft Casing Extension 111, 362. 990 111, 362. 990
DOL 0. 000 0. 00
1. 00000 111, 362. 990 111, 362. 99
1340 900- 00006 Added Item (Dol lar)/ Concrete price reduction for out 0. 000 -234. 600
of spec. air
DOL 0. 000 0. 00
1. 00000 -234.600 -234.60
1345 900- 00014 Added Item (Lunp Sum)/ 6 Monitoring Wlls 1. 000 1. 000
LS 0. 000 0. 00
5, 049. 04000 1. 000 5, 049. 04
1355 613-00306 3 In El ec Cond (Bored) 400. 000 400. 000
LF 0. 000 0. 00
14. 90000 400. 000 5, 960. 00
1360 900-00014 Added Item (Lunp Sum)/ Mobilization 1. 000 1. 000
LS 0. 000 0. 00
2, 725. 00000 1. 000 2,725.00
1365 700-70081 F/ A Provide Area Heaters 26, 573. 060 26, 573. 060
FA 0. 000 0. 00
1. 00000 26, 573. 060 26,573. 06
1370 900- 00004 Added Item (Cubic Yard)/ 2015 Material Cost Increase 2, 586. 560 2,586. 560
CY 0. 000 0. 00
5. 00000 2,586. 560 12,932. 80
1375 900- 00012 Added Item (Foot)/ Pile Cutoffs 214.000 214.000
LF 0. 000 0. 00

41. 60000 214. 000 8, 902. 40
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1385 900-00014 Added Item (Lunmp Sum)/ Weed Mowi ng 1. 000 1. 000
LS 0. 000 0. 00
9, 140. 50000 1. 000 9, 140. 50
1390 900- 00001 Added Item (Acre)/ Additional R parian Seed M x 3. 300 3. 300
ACRE 0. 000 0. 00
799. 31000 3.300 2,637.72
1395 900- 00006 Added Item (Dol lar)/ ABC (O ass 6) 0. 000 - 356. 000
DOL 0. 000 0. 00
1. 00000 - 356. 000 - 356. 00
1440 900- 00006 Added Item (Dol lar)/ Per Notarized Copy of Lien 0. 000 -3, 960. 000
Affidavit filed in Adans County
DOL 0. 000 0. 00
1. 00000 -3, 960. 000 -3, 960. 00
1450 613-00206 2 In Elec Cond (Bored) 1, 500. 000 0. 000
LF 1, 500. 000 33, 000. 00
22. 00000 1, 500. 000 33, 000. 00
1455 613- 00306 3 In Elec Cond (Bored) 220. 000 0. 000
LF 220. 000 5, 566. 00
25. 30000 220. 000 5, 566. 00
1460 614-72872 Loop Detect (Mcro Type) 11. 000 0. 000
EACH 11. 000 16, 637. 50
1, 512. 50000 11. 000 16, 637. 50
1465 613-07003 Type Three Pull Box 5. 000 0. 000
EACH 5. 000 5,032.50
1, 006. 50000 5. 000 5,032.50
1470 614-72889 Detect (Mcro) (Non-Invasive) 9. 000 0. 000
EACH 9. 000 10, 692. 00
1, 188. 00000 9. 000 10, 692. 00
1475 613-10000 Wring 1. 000 0. 000
LS 1. 000 7,947.50
7,947.50000 1. 000 7,947.50
1480 630- 00008 Traffic Control (Special) 1. 000 0. 000
LS 1. 000 6, 655. 00
6, 655. 00000 1. 000 6, 655. 00



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBRO8BA- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 BE ROADVWAY
1485 950- 00004 Mobi | i zati on 7, 205. 000 0. 000
DOL 7,205. 000 7,205. 00
1. 00000 7, 205. 000 7,205. 00
CAT 0250 CURRENT AMI  $ 7,534,607.83$% 105,773.35% 7,388,425.25
CAT NOO350 STRUCTURES
1145 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
305, 200. 00000 1. 000 305, 200. 00
1150 206- 00000 Structure Excavation 1, 146. 000 1, 146. 000
CY 0. 000 0. 00
22. 00000 1, 146. 000 25,212.00
1155 206- 00100 Structure Backfill (dass 1) 1, 825. 000 1, 825. 000
CY 0. 000 0. 00
32. 00000 1, 825. 000 58, 400. 00
1160 206-00200 Structure Backfill (dass 2) 427. 000 427. 000
CY 0. 000 0. 00
30. 00000 427. 000 12, 810. 00
1165 206- 00360 Mechani cal Rei nforcenent of Soil 1, 806. 000 1, 806. 000
CY 0. 000 0. 00
16. 00000 1, 806. 000 28, 896. 00
1170 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
65, 800. 00000 1. 000 65, 800. 00
1175 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
20, 800. 00000 1. 000 20, 800. 00
1180 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
65, 800. 00000 1. 000 65, 800. 00
1185 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
20, 800. 00000 1. 000 20, 800. 00



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBRO88A- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
1190 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 053. 400 1, 053. 400
TON 0. 000 0. 00
110. 00000 1, 053. 400 115, 874. 00
1195 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 1, 252. 310 1,252.310
TON 0. 000 0. 00
65. 00000 1, 252. 310 81, 400. 15
1200 411-10255 *Enul sified Asphalt (Sl ow Setting) 727.000 727.000
GAL 0. 000 0. 00
2.50000 727.000 1,817.50
1205 502- 00460 Pile Tip 60. 000 60. 000
EACH 0. 000 0. 00
120. 00000 60. 000 7,200. 00
1205 MATERI AL ALLOMNCE Pil e Ti ps 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
1210 502-11489 *Steel Piling (HP 14x89) 5, 700. 000 5, 700. 000
LF 0. 000 0. 00
52. 00000 5, 700. 000 296, 400. 00
1210 MATERI AL ALLOMNCE Pi |l e sticks 0. 000
LF 0. 000 0. 00
35. 56000 0. 000 0. 00
1215 503- 00060 *Drilled Caisson (60 Inch) 3,571. 000 3,571. 000
LF 0. 000 0. 00
530. 00000 3,571. 000 1, 892, 630. 00
1220 512-00103  Bearing Device (Type I11) 34.000 34.000
EACH 0. 000 0. 00
4, 000. 00000 34.000 136, 000. 00
1225 513-00600 Bridge Drain 7.000 7.000
EACH 0. 000 0. 00
3, 800. 00000 7.000 26, 600. 00
1230 514-00201 *Pedestrian Railing (Steel)(Special) 1, 588. 000 1, 588. 000
LF 0. 000 0. 00
140. 00000 1, 588. 000 222, 320. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 18147-BI D ESTI MATE RUN
PRQJECT: FBRO88A- 031 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES

1230 MATERI AL ALLOMNCE Pedestrian Hand Rail 0. 000
LF 0. 000 0. 00
91. 41000 0. 000 0. 00

1235 515-00120 *Wat er proof i ng (Menbr ane) 9, 359. 000 9, 359. 000
SY 0. 000 0. 00
14. 00000 9, 359. 000 131, 026. 00

1240 518-01004 Bri dge Expansion Device (0-4 Inch) 251. 000 251. 000
LF 0. 000 0.00
200. 00000 251. 000 50, 200. 00

1245 601- 03040 *Concrete Oass D (Bridge) 5, 297. 500 5,297. 500
CcY 0. 000 0. 00
340. 00000 5, 297. 500 1, 801, 150. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C18147 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 18147-BI D ESTI MATE RUN
PRQJECT: FBRO88A- 031 ESTI MATE NO 0032
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0350 STRUCTURES
1245 MATERI AL ALLOMNCE Deck Panel s 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
1. 00000 0. 000 0.00
1250 601- 40300 *Structural Concrete Coating 4, 694. 000 4,694. 000
SY 0. 000 0. 00
5. 00000 4,694. 000 23, 470. 00
1255 602- 00000 *Rei nf orcing Steel 310, 757. 000 310, 757. 000
LB 0. 000 0. 00
0. 72000 310, 757. 000 223,745. 04
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 985, 900. 000 985, 900. 000
LB 0. 000 0. 00
0. 78000 985, 900. 000 769, 002. 00
1265 604- 25000 Vane Grate Inlet Special 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4.000 12, 800. 00
1270 606- 10705 Bridge Rail Type 7 (Special) 1, 634. 000 1, 634. 000
LF 0. 000 0. 00
110. 00000 1, 634. 000 179, 740. 00
1275 613-00075 *3/4 Inch Eectrical Conduit 1, 201. 000 1, 201. 000
LF 0. 000 0. 00
8. 00000 1, 201. 000 9, 608. 00
1280 613-00100 *1 Inch Electrical Conduit 200. 000 200. 000
LF 0. 000 0. 00
8. 00000 200. 000 1, 600. 00
1285 613-00200 *2 Inch Electrical Conduit 2,526. 000 2,526. 000
LF 0. 000 0. 00
8. 00000 2,526. 000 20, 208. 00
1290 613-00300 *3 Inch Electrical Conduit 1, 669. 000 1, 669. 000
LF 0. 000 0. 00
10. 00000 1, 669. 000 16, 690. 00



CONTI D C18147 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 30
PCN: 18147-BI D ESTI MATE RUN 04/ 28/ 2016
PRQJECT: FBRO88A- 031 ESTI MATE NO 0032 10: 12: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES
1295 613-16025 *Lum naire (Special) (LED) (Step Light) 84. 000 76. 000
EACH 8. 000 5, 680. 00
710. 00000 84. 000 59, 640. 00
1300 618-00163 *Prestressed Concrete | (BT63) 12, 617. 000 12,617. 000
LF 0. 000 0. 00
160. 00000 12,617. 000 2,018, 720. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
103. 41494 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
103. 41494 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
110. 46000 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
110. 46000 0. 000 0. 00
1300 MATERI AL ALLOMNCE G rders 0. 000
LF 0. 000 0. 00
110. 46000 0. 000 0. 00
1350 900- 00012 Added Item (Foot)/ Stay in Place Caisson casing 108. 000 108. 000
LF 0. 000 0. 00
240. 78000 108. 000 26, 004. 24
CAT 0350 CURRENT AMI $ 8,727,562.93 % 5,680.00% 8,727,562.93
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1305 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
44, 100. 00000 1. 000 44,100. 00
1310 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 400. 00000 1. 000 23, 400. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 31

CONTI D
PCN: ESTI MATE RUN 04/ 28/ 2016
PRQIECT: ESTI MATE NO 0032 10:12: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1315 620- 00020 Sanitary Facility 4.000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00

CAT 0450 CURRENT AMI  $ 73,500. 00 $

0.00$ 73, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 16, 932, 246. 86 $

111, 713. 35 $16, 693, 328. 78



